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2 October 1970

gtates that they are still trying to hold to the schedule put out

in June.

The computer programming work by[::::::::::] got underwaey & week behind

sohedule, Since then the[  |computer troke down for 1% weeks.

i3 trying to meke up this time but indications are that there will be a slip

in the schedule.

The On~the- Job training of operators, programmers, and maintenance psople

has been postponed until bompletes it's work. hag the

instrument tied up for 12 hours a day.

Some modification to the new clean room will be required before the HPSC

is installed in| An added 16k core memory was approved in June and

alr conditioning ducts will have to be altered to cool this added cabinet. A
cable tray will have to be moved sbout & foot to allow maintenence of the left
j1lumination source. Another cable tray will have %o be moved at the rear of

the instrument to allow dashpots to be installed.

(111 be in] bn 8 October and will review the

required modifications with the Support Staff ani[::::::::] A memo has been
prepared to Chief Support Staff informing him of the required modifications

and seversl drawings have been exchanged by

The technical monitor wlll be at 5.6 October to monitor the progress

of the program.

Test Procedure is in the meil and it will be distributed to FHD

and ESD on 5 Oct. for thelr review and comments ,
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